URS

Newmark/Muscoy Conference Call Notes
26 September 2005 (1:30 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA
X DennisBane/URS ] Jackie Lane/EPA
X Matt Dwyer/URS ] Francisco Arcaute/EPA
XI Adam Harvey/URS
] Connie Biedel/URS ] Stacey Aldstadt/SBMWD
] Kit Veldman/URS X Bill Bryden/SBMWD
XI Mark Eisen/Secor
X Terry Tonn/SBMWD
X Tom Perina/CH2M Hill X Mike Lowe/SBMWD
[0 Bob Kemmerle/E2 X LanaKennerly/SBMWD

| Contract | ssues

= Kimwill forward remaining documents, which were due 24 September, when they are
received from city. URSwill review documentsreferred toin O&M Plan, then advise Kim.
Kimwill send Dennis an email regarding which WA and task this effort will be performed
under.

»  Dennisinformed Kim that Mark has noted that they have not received an official copy of the
FSP. Dennisgave himaCD in April but it was not under aformal dated cover letter from
EPA.

| Construction

» El-Co completed the canal gate valve vault floor. Davisinstalled H-O-A switches on booster
pump control panels.

= The Encanto Park instrumentation cable was received today and will be installed.

| Well Construction

=  Mark said the water level data was corrected and forwarded to Dennis.

= Bill iscontinuing work on agreement with Muni regarding the boosting of the water. The
Muni 9" Street well is till down.

» URSreviewed the second version of the Encanto Park startup procedure and sent comments
to Dave and Bill.

= Kim noted that atimeline may be useful for the Encanto Park startup.

» Kim noted that if any remedy water is sold to Muni, the volume of water isrequired. Bill
noted that there may not be any remedy water used during startup.

= Bill will email status of the MW SCADA system to the group.

= Adam discussed option of eliminating the chlorine scrubber. Bill stated that thisisnot a
desirable option for the city and that the city will further research the chlorine scrubber.

=  Kimrequested alist of al city documents and what date they will be submitted.

= Adamwill send what he currently has of record drawingsto Bill in AutoCad format.

| General

» The next technica meeting is tentatively scheduled for week of 10 October, which will also
include Encanto Park Booster Station startup and inspection.

| Community

=  None




| Next Conference Call

Monday, 3 October 2005, 2:00 P.M.; Cdl in #: 415-947-8520, access code
IS 2332#.

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact ydveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)

days of this writing.




